
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:46 PM

Run date

Time

Reviewer: Liu, Tai-Lin 19-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 001 Date: 16-Feb-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:45 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 161

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 7:00 AM. Crews had to attend the massive weekly safety meeting.
They were done at 7:30 AM.

After that , crews had to work on the OBG top plates , & U ribs stiffener connection between E1
& E 2 . They had to prepare their tools , equipment , temporary bolts & pins . Crews were done at 8:00 AM.

Then , Paul , Jacob , Walter Hernandez , & Jeff had to work on the North wing . Jim Cantando ,
Matt , Pablo , Obra , & Jose had to work on the South wing .

Crews had to place the side plate stiffeners . They had to install temporary bolts , drive temporary
pins , & place filler plates . # 1 U rib had 3 misaligned holes . Crews could not install bolts neither drive
pins in these holes .

In addition to that , crews had to place the top plates on the North & South side walls . Crews
were done at 12:00 PM. The lower plates were installed last Friday .

In the afternoon , all crews had to work on the middle of the section stiffeners erection . Crews
started at 12:40 PM. Following the same procedures as on the wings . Jim , Obra , Pablo , Jeff , & Matt
were done at 4:35 PM. Crews had to wrap up their tools & equipment . They left to take the boat to pier 7
at 4:40 PM. Paul , Jacob , Jose & Walter were done at 5:20 PM. Crews left at 5:30 PM.

Crews connected more stiffener plates on the U ribs than their plan . At 4:15 PM. They ran out of
pins . No work was done on U ribs # 18 , 20 , 28 , 32 , 34 , & 36 .

Darryl had to divide the work between his crews , work with all crews in all areas , provide
supplies , install ventilation system in the working areas , run air & power lines , work with the labors to
erect the middle working platform . Darryl was done at 5:25 PM. He left at 5:30 PM.

I had to generate a spread sheet , up to date for all the installed bolts & pins .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIM CANTANDOIronworker 8.00 2.00 0.00 10.00

JNM JEFF BRICKERIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM PAUL GOODIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00
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